COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/10/2019

ESTIMATE SUMMARY 15:22:38
CONTID: C22589 ESTIMATE NO: 0004 PROG SPEC YR: 2005
PCN: 22589-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 113.0 DAYS TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
I-25 : MONUMENT TO CASTLE ROCK PERCENT TIME: 9.31 ORIG TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
PROJECT NO: C0252-475
1-25 SOUTH GAP PKG 1
NAME OF ROAD:
PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 12/25/2018 DATE TIME STARTED 09/04/2018
P.O. BOX 220 DATE LET 07/20/2018 DATE WORK BEGAN 09/04/2018
DATE AWARDED 08/13/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/29/2018 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 09/04/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 62,907,523.92  PARTICIPATING $ 14,867,705.82 $ 3,458,997.91
AWARD PROJECT AMT: $ 57,727,234.71  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 23.63% TOTAL EARNINGS 14,867,705.82 3,458,997.91
FUNDS AVAILABLE: $ 48,039,818.10 STOCKPILED MATERIALS 53,979.19 -21,830.59
GROSS EARNINGS 14,921,685.01 3,437,167.32
TOTAL CLAIMS: $ 0.00 RETAINAGE -345,267.27 -85,559.59
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 14,576,417.74 3,351,607.73
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 14,576,417.74 3,351,607.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  3,351,607.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22589-BID ESTIMATE RUN 01/10/2019

PROJECT: C0252-475 ESTIMATE NO: 0004 15:22:38
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
137,445.00000 1.000 137,445.00
0010 202-00010 *Removal of Tree 261.000 261.000
EACH 0.000 0.00
435.75000 261.000 113,730.75
0015 202-00015 *Removal of Headwall 8.000 0.000
EACH 0.000 0.00
1,008.00000 0.000 0.00
0020 202-00019 *Removal of Inlet 37.000 3.000
EACH 4.000 3,948.00
987.00000 7.000 6,909.00
0025 202-00021 *Removal of Manhole 10.000 0.000
EACH 0.000 0.00
2,336.51000 0.000 0.00
0030 202-00023 *Removal of Embankment Protector Type 3 1.000 0.000
EACH 0.000 0.00
609.00000 0.000 0.00
0035 202-00026 *Removal of Slope and Ditch Paving 18.000 0.000
Sy 0.000 0.00
33.60000 0.000 0.00
0040 202-00027 *Removal of Riprap 160.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0045 202-00035 *Removal of Pipe 3,532.000 95.000
LF 259.000 6,798.75
26.25000 354.000 9,292.50
0050 202-00037 *Removal of End Section 13.000 0.000
EACH 0.000 0.00
264.60000 0.000 0.00
0055 202-00090 Removal of Delineator 93.000 93.000
EACH 0.000 0.00

3.20000 93.000 297.60



CONTID:
PCN:
PROJECT:

CAT NO0200

0060 202-00120

0065 202-00210

0070 202-00220

0075 202-00240

0080 202-00246

0085 202-00248

0090 202-00250

0095 202-00810

0100 202-00815

0105 202-00827

0110 202-01130

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Removal of Concrete Box Culvert

*Removal of Concrete Pavement

*Removal of Asphalt Mat

*Removal of Asphalt Mat (Planing)

*Removal of Asphalt Mat (Planing) (Special)

*Removal of Rumble Strips

*Removal of Pavement Marking

Removal of Ground Sign

*Removal of Sign (Special)

*Removal of Pull Box

*Removal of Guardrail Type 3

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE
859.000
LF
32.55000
1,948.000
SY
14.70000
9,107.000
SY
11.42000
133,555.000
SY
1.69000
9,194.510
SY
8.43000
108,902.000
LF
2.74000
99,094.000
SF
1.41000
13.000
EACH
90.60000
1.000
EACH
5,292.42000
0.000
EACH
233.33000
722.000
LF

6.73000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
28.000
28.000

317.000
330.540
647.540

2,032.000
4,129.810
6,161.810

0.000
0.000
0.000

7,598.510
0.000
7,598.510

62,565.000
46,337.000
108,902.000

42,612.430
8,650.000
51,262.430

13.000
0.000
13.000

0.500
0.000
0.500

0.000
0.000
0.000

717.000
0.000
717.000

Page 3
ESTIMATE RUN 01/10/2019

15:22:38
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
911.40
911.40
4,858.94
9,518.84
47,162.43
70,367.87
0.00
0.00
0.00
64,055.44
126,963.38
298,391.48
12,196.50
72,280.03
0.00
1,177.80
0.00
2,646.21
0.00
0.00
0.00
4,825.41
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PCN: 22589-BID ESTIMATE RUN 01/10/2019

PROJECT: C0252-475 ESTIMATE NO: 0004 15:22:38
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-01200 *Removal of Tensioned Cable Barrier 30,513.000 30,513.000
LF 0.000 0.00
3.36000 30,513.000 102,523.68
0120 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
868.64000 2.000 1,737.28
0125 202-04008 *Clean Culvert 18" -24" PIPE 3,198.000 300.000
LF 0.000 0.00
17.85000 300.000 5,355.00
0130 202-04008 *Clean Culvert 25"-48" PIPE & 4'x4' or SMALLER CBC 1,058.000 0.000
LF 0.000 0.00
25.20000 0.000 0.00
0135 202-04008 *Clean Culvert CONCRETE BOX CULVERT LARGER THAN  4'x4' 2,336.000 923.000
LF 0.000 0.00
39.90000 923.000 36,827.70
0140 202-05030 *Sawing Asphalt Material (10 Inch) 53,273.000 52,306.000
LF 967.000 3,200.77
3.31000 53,273.000 176,333.63
0145 203-00040 *Unclassified Excavation (Special) 0.000 0.000
cY 0.000 0.00
12.39000 0.000 0.00
0147 203-00040 Uncl Excav (Spec) 30,769.000 10,827.000
CY 16,066.410 247,904.71
15.43000 26,893.410 414,965.32
0150 203-00050 *Unsuitable Material 2,500.000 1,110.000
cY 23.110 805.61
34.86000 1,133.110 39,500.21
0155 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00
11.15000 0.000 0.00
0157 203-00060 Emb Matl (CIP) 44,456.000 11,257.000
cY 17,944.910 216,056.72

12.04000 29,201.910 351,591.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22589-BID ESTIMATE RUN 01/10/2019

PROJECT: C0252-475 ESTIMATE NO: 0004 15:22:38
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0160 203-00062 *Embankment Material (Complete In Place) (Speci al) 0.000 0.000
CcY 0.000 0.00
19.60000 0.000 0.00
0165 203-00210 *Borrow (Complete In Place) 39,905.000 0.000
cY 8,208.820 163,027.17
19.86000 8,208.820 163,027.17
0170 203-01100 *Proof Rolling 200.000 2.000
HOUR 2.000 304.50
152.25000 4.000 609.00
0175 203-01510 *Backhoe 100.000 0.000
HOUR 9.000 1,795.50
199.50000 9.000 1,795.50
0180 203-01597 *Potholing 600.000 159.500
HOUR 36.000 9,803.52
272.32000 195.500 53,238.56
0185 203-02330 Laborer 100.000 0.000
HOUR 0.000 0.00
48.62000 0.000 0.00
0187 206-01750 Shoring CMO 002 1.000 0.000
LS 0.500 15,118.95
30,237.90000 0.500 15,118.95
0190 207-00210 *Stockpile Topsoil 0.000 0.000
cY 0.000 0.00
10.45000 0.000 0.00
0192 207-00210 Stockpile Topsoil 16,003.490 16,003.490
CcY 0.000 0.00
13.49000 16,003.490 215,887.08
0195 208-00002 Erosion Log Type 1 (12 Inch) 30,000.000 5,190.000
LF 2,310.000 8,385.30
3.63000 7,500.000 27,225.00
0200 208-00013 Erosion Log Type 1 (20 Inch) 38,000.000 120.000
LF 0.000 0.00

6.54000 120.000 784.80
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PCN: 22589-BID ESTIMATE RUN 01/10/2019

PROJECT: C0252-475 ESTIMATE NO: 0004 15:22:38
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0205 208-00021 Silt Fence (Reinforced) 32,000.000 60.000
LF 0.000 0.00
3.15000 60.000 189.00
0210 208-00033 Sediment Trap 3.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0215 208-00035 Aggregate Bag 6,600.000 1,372.000
LF 24.000 115.68
4.82000 1,396.000 6,728.72
0220 208-00041 Rock Check Dam 18.000 0.000
EACH 0.000 0.00
735.00000 0.000 0.00
0225 208-00045 Concrete Washout Structure 3.000 2.000
EACH 1.000 3,150.00
3,150.00000 3.000 9,450.00
0230 208-00046 Pre-fabricated Concrete Washout Structure 10.000 3.000
EACH 2.000 6,333.72
3,166.86000 5.000 15,834.30
0235 208-00060 Temporary Slope Drain 460.000 60.000
LF 335.000 14,070.00
42.00000 395.000 16,590.00
0240 208-00070 *Vehicle Tracking Pad 10.000 0.000
EACH 0.000 0.00
3,255.00000 0.000 0.00
0245 208-00075 Pre-fabricated Vehicle Tracking Pad 10.000 6.000
EACH 1.000 17,956.89
17,956.89000 7.000 125,698.23
0250 208-00103 Removal and Disposal of Sediment (Labor) 300.000 21.000
HOUR 10.000 486.20
48.62000 31.000 1,507.22
0255 208-00105 Removal and Disposal of Sediment (Equipment) 300.000 0.000
HOUR 0.000 0.00

96.16000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0260 208-00106

0265 208-00200

0270 208-00300

0275 210-00473

0280 210-00816

0285 210-00820

0290 210-00847

0295 210-04020

0300 212-00006

0305 212-00009

0310 212-00032

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Sweeping (Sediment Removal)

Erosion Control Management

*Temporary Berms

*Reset TV Cameras

Reset Sign Panel (Special)

*Reset Variable Message Sign

*Reset Travel Time Indicator

*Modify Inlet

*Seeding (Native)

*Seeding (Temporary)

*Soil Conditioning

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
2,250.000 77.500
HOUR 43.250
166.70000 120.750
1.000 0.210
LS 0.070
840,611.70000 0.280
8,500.000 4,512.000
LF 0.000
3.36000 4,512.000
1.000 0.000
EACH 0.000
5,828.04000 0.000
1.000 0.000
EACH 0.000
2,625.00000 0.000
1.000 0.000
EACH 0.000
35,159.09000 0.000
4.000 1.000
EACH 0.000
4,604.09000 1.000
10.000 1.000
EACH 1.000
2,625.00000 2.000
24.000 12.040
ACRE 1.380
698.58000 13.420
20.000 0.000
ACRE 0.000
423.21000 0.000
24.000 10.580
ACRE 1.380
2,464.29000 11.960

Page 7
ESTIMATE RUN 01/10/2019

15:22:38
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
7,209.78
20,129.03
58,842.82
235,371.28
0.00
15,160.32
0.00
0.00
0.00
0.00
0.00
0.00
0.00
4,604.09
2,625.00
5,250.00
964.04
9,374.94
0.00
0.00
3,400.72
29,472.91
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PCN: 22589-BID ESTIMATE RUN 01/10/2019

PROJECT: C0252-475 ESTIMATE NO: 0004 15:22:38
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 213-00004 *Mulching (Weed Free Straw) 24.000 0.000
ACRE 0.000 0.00
542.15000 0.000 0.00
0320 213-00061 *Mulch Tackifier 4,800.000 0.000
LB 0.000 0.00
2.11000 0.000 0.00
0325 213-00150 *Bonded Fiber Matrix 34.000 15.580
ACRE 3.700 10,267.50
2,775.00000 19.280 53,502.00
0330 214-00003 *Landscape Maintenance (2020) 1.000 0.000
LS 0.000 0.00
31,607.14000 0.000 0.00
0335 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 43,100.000 584.190
Class
Sy 0.000 0.00
1.94000 584.190 1,133.33
0340 216-00302 *Turf Reinforcement Mat (Class 2) 10,860.000 0.000
SY 0.000 0.00
4.87000 0.000 0.00
0345 217-00020 *Herbicide Treatment 160.000 0.000
HOUR 0.000 0.00
267.86000 0.000 0.00
0350 240-00000 *Wildlife Biologist 50.000 0.000
HOUR 0.000 0.00
139.28000 0.000 0.00
0355  240-00010 *Removal of Nests 200.000 0.000
HOUR 0.000 0.00
78.21000 0.000 0.00
0360 240-00020 *Netting 1,500.000 0.000
SY 0.000 0.00
10.12000 0.000 0.00
0365 304-06007 *Aggregate Base Course (Class 6) 26,478.000 649.000
CY 123.180 6,163.93

50.04000 772.180 38,639.89
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PCN: 22589-BID ESTIMATE RUN 01/10/2019

PROJECT: C0252-475 ESTIMATE NO: 0004 15:22:38
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0370 304-09000 Aggregate Base Course (Special) 1,500.000 0.000
cY 0.000 0.00
70.35000 0.000 0.00
0375 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,811.110 374.580
TON 299.460 42,370.60
141.49000 674.040 95,369.92
0380 403-09210 *Stone Matrix Asphalt 42,853.000 0.000
TON 0.000 0.00
101.12000 0.000 0.00
0385 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 92,247.480 3,557.300
TON 2,709.050 182,725.42
67.45000 6,266.350 422,665.31
0390 403-34841  *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 24,497.000 0.000
TON 0.000 0.00
67.98000 0.000 0.00
0395 411-10255 *Emulsified Asphalt (Slow-Setting) 45,888.750 828.500
GAL 607.690 1,537.46
2.53000 1,436.190 3,633.56
0400 412-00190 Concrete Pavement (Patching) 1,927.000 0.000
SY 172.960 19,731.28
114.08000 172.960 19,731.28
0405  420-00300 *Geotextile (Reinforcement) 1,500.000 0.000
SY 34.670 200.39
5.78000 34.670 200.39
0410 503-00018 *Drilled Caisson (18 Inch) 5.000 0.000
LF 0.000 0.00
362.72000 0.000 0.00
0412 503-00024 Drilled Caisson (24 In) CMO 002 24.000 0.000
LF 0.000 0.00
384.30000 0.000 0.00
0415 503-00036 *Drilled Caisson (36 Inch) 25.000 0.000
LF 0.000 0.00

396.67000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 01/10/2019

PROJECT: C0252-475 ESTIMATE NO: 0004 15:22:38
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0420 503-00048 *Drilled Caisson (48 Inch) 66.000 32.000
LF 0.000 0.00
558.94000 32.000 17,886.08
0425 506-00212  *Riprap (12 Inch) 191.000 0.000
CY 14.440 1,864.93
129.15000 14.440 1,864.93
0430 506-00412  *Soil Riprap (12 Inch) 46.000 0.000
cY 0.000 0.00
157.50000 0.000 0.00
0432 506-00424 Soil Riprap (24 In) CMO 002 8.000 0.000
cY 0.000 0.00
248.85000 0.000 0.00
0435 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 14,490.000 1,477.000
LF 3,652.550 327,925.94
89.78000 5,129.550 460,531.00
0440 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 189.000 0.000
LF 0.000 0.00
372.75000 0.000 0.00
0445 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,618.000 16.000
LF 129.250 32,245.29
249.48000 145.250 36,236.97
0450 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 700.000 0.000
LF 0.000 0.00
331.80000 0.000 0.00
0455 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 1,680.000 0.000
LF 272.000 72,724.64
267.37000 272.000 72,724.64
0460 603-02425 *53x34 Inch Reinforced Concrete Pipe Elliptical 147.000 0.000
Complete In
( P LF 34.000 11,031.30
324.45000 34.000 11,031.30
0465 603-05018 *18 Inch Reinforced Concrete End Section 17.000 0.000
EACH 0.000 0.00

997.50000 0.000 0.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 22589-BID ESTIMATE RUN 01/10/2019

PROJECT: C0252-475 ESTIMATE NO: 0004 15:22:38
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0470 603-05036 *36 Inch Reinforced Concrete End Section 13.000 0.000
EACH 0.000 0.00
1,627.50000 0.000 0.00
0475 603-05042 *42 Inch Reinforced Concrete End Section 3.000 0.000
EACH 0.000 0.00
1,785.00000 0.000 0.00
0480 603-05142 *53x34 Inch Reinforced Concrete End Section Ell iptical 1.000 0.000
EACH 0.000 0.00
2,415.00000 0.000 0.00
0485 604-00305 *Inlet Type C (5 Foot) 2.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0490 604-00505  *Inlet Type D (5 Foot) 10.000 0.000
EACH 0.000 0.00
4,935.00000 0.000 0.00
0495 604-00510 *Inlet Type D (10 Foot) 8.000 0.000
EACH 0.000 0.00
6,930.00000 0.000 0.00
0500 604-00515 *Inlet Type D (15 Foot) 3.000 0.000
EACH 0.000 0.00
8,085.00000 0.000 0.00
0505 604-25005 *Vane Grate Inlet (5 Foot) 50.000 4.000
EACH 6.000 40,170.72
6,695.12000 10.000 66,951.20
0510 604-25010 *Vane Grate Inlet (10 Foot) 41.000 2.500
EACH 4.500 37,232.82
8,273.96000 7.000 57,917.72
0515 604-25015 *Vane Grate Inlet (15 Foot) 2.000 0.000
EACH 0.000 0.00
9,023.50000 0.000 0.00
0520 604-26005 *Vane Grate Inlet (Double) (5 Foot) 16.000 0.500
EACH 0.500 4,306.09

8,612.17000 1.000 8,612.17
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PCN: 22589-BID ESTIMATE RUN 01/10/2019

PROJECT: C0252-475 ESTIMATE NO: 0004 15:22:38
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0525 604-26010 *Vane Grate Inlet (Double) (10 Foot) 3.000 0.000
EACH 1.000 12,628.16
12,628.16000 1.000 12,628.16
0530 604-26015 *Vane Grate Inlet (Double) (15 Foot) 3.000 0.000
EACH 0.500 6,607.75
13,215.50000 0.500 6,607.75
0535 604-30005 *Manhole Slab Base (5 Foot) 2.000 0.000
EACH 0.500 1,627.50
3,255.00000 0.500 1,627.50
0540 604-30010 *Manhole Slab Base (10 Foot) 6.000 0.000
EACH 0.000 0.00
5,145.00000 0.000 0.00
0545 604-30015 *Manhole Slab Base (15 Foot) 9.000 0.000
EACH 0.700 4,630.50
6,615.00000 0.700 4,630.50
0550 604-30020 *Manhole Slab Base (20 Foot) 0.000 0.000
EACH 0.000 0.00
7,875.00000 0.000 0.00
0555 604-31000 *Manhole Box Base (Special) 7.000 0.000
EACH 1.000 15,519.30
15,519.30000 1.000 15,519.30
0560 604-39000 *Manhole Special 2.000 0.000
EACH 0.000 0.00
17,850.00000 0.000 0.00
0565 604-39050 *Manhole (Traffic Management System) 24.000 13.000
EACH 3.000 26,736.81
8,912.27000 16.000 142,596.32
0570 606-00705 *Guardrail Type 7 (Special) 690.000 0.000
LF 0.000 0.00
186.25000 0.000 0.00
0575 606-00741 *Guardrail Type 7 (Style CE) (Special) 23,170.000 0.000
LF 0.000 0.00

117.67000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 01/10/2019

PROJECT: C0252-475 ESTIMATE NO: 0004 15:22:38
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0580 606-21010 *End Anchorage (Tensioned Cable Barrier) 14.000 12.000
EACH 0.000 0.00
9,046.97000 12.000 108,563.64
0585 607-11525 Fence (Plastic) 7,086.000 5,676.000
LF 1,410.000 2,270.10
1.61000 7,086.000 11,408.46
0590 612-00022 *Delineator (Type 1) (Barrier) 197.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0595 612-00023 *Delineator (Type IlI) (Barrier) 4.000 0.000
EACH 0.000 0.00
66.10000 0.000 0.00
0600 612-00260 *Location Marker (Fiber Optic)(Dome) 55.000 28.000
EACH 11.000 1,890.02
171.82000 39.000 6,700.98
0605 612-00270 *Location Marker (Utility)(Flat Slat) 8.000 0.000
EACH 0.000 0.00
76.37000 0.000 0.00
0610 613-00206 *2 Inch Electrical Conduit (Bored) 3,730.000 2,578.000
LF 364.000 5,099.64
14.01000 2,942.000 41,217.42
0615 613-00306 *3 Inch Electrical Conduit (Bored) 750.000 0.000
LF 0.000 0.00
22.55000 0.000 0.00
0620 613-01100 *1 Inch Electrical Conduit (Plastic) 430.000 0.000
LF 0.000 0.00
20.39000 0.000 0.00
0625 613-01200 *2 Inch Electrical Conduit (Plastic) 6,080.000 2,176.000
LF 648.000 8,210.16
12.67000 2,824.000 35,780.08
0630 613-01300 *3 Inch Electrical Conduit (Plastic) 1,860.000 16.000
LF 0.000 0.00

19.26000 16.000 308.16
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PCN: 22589-BID ESTIMATE RUN 01/10/2019

PROJECT: C0252-475 ESTIMATE NO: 0004 15:22:38
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0635 613-03491 *Electrical Conduit (Plastic)(Multiduct) 38,830.000 32,450.000
LF 78.000 1,776.06
22.77000 32,528.000 740,662.56
0640 613-03492 *Electrical Conduit (Plastic)(Multiduct)(Bored) 13,277.000 9,320.000
LF 3,957.000 127,969.38
32.34000 13,277.000 429,378.18
0645 613-07011 *Pull Box (11"x18"x12") 7.000 1.000
EACH 0.000 0.00
1,235.61000 1.000 1,235.61
0650 613-07023 *Pull Box (24"x36"x24") 9.000 5.000
EACH 1.000 1,923.94
1,923.94000 6.000 11,543.64
0655 613-07040 *Pull Box (30"x48"x24") 23.000 8.000
EACH 7.000 18,671.94
2,667.42000 15.000 40,011.30
0660 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
61,940.46000 0.000 0.00
0665 613-80130 *Service Meter Cabinet 3.000 0.000
EACH 0.000 0.00
7,144.24000 0.000 0.00
0670 614-00012 *Sign Panel (Class II) 111.000 0.000
SF 0.000 0.00
19.72000 0.000 0.00
0675 614-00041 Sign Post (Special) 15.000 0.000
EACH 0.000 0.00
426.39000 0.000 0.00
0680 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 40.000 0.000
Slipbase)
LF 0.000 0.00
30.38000 0.000 0.00
0685 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 12.000 0.000
Slipbase
EACH 0.000 0.00

426.39000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 01/10/2019

PROJECT: C0252-475 ESTIMATE NO: 0004 15:22:38
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0690 614-10113 *Dynamic Message Sign (Color LED)(Overhead)(Fur nish 2.000 0.000
Onl
Z EACH 0.000 0.00
124,359.25000 0.000 0.00
0695 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,763.64000 0.000 0.00
0700 614-10124 *Variable Message Sign (Furnish Only) 3.000 0.000
EACH 0.000 0.00
94,931.67000 0.000 0.00
0705 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00
50,323.63000 0.000 0.00
0710 614-70024 *1310nm SFP Optic Module 3.000 0.000
EACH 0.000 0.00
361.66000 0.000 0.00
0715 614-70026 *CWDM Multiplexor Demultiplexor Module 4.000 0.000
EACH 0.000 0.00
9,436.21000 0.000 0.00
0720 614-70028 *CWDM SFP Optic Module 32.000 0.000
EACH 0.000 0.00
1,020.31000 0.000 0.00
0725 614-70030 *Optical Attenuator 35.000 0.000
EACH 0.000 0.00
98.64000 0.000 0.00
0730 614-70032 *Optical Filter 56.000 0.000
EACH 0.000 0.00
1,281.21000 0.000 0.00
0735 614-72830 *Communications Cabinet 1.000 0.000
EACH 0.000 0.00
15,117.88000 0.000 0.00
0740 614-72830 *Communications Cabinet (TYPE 332) 1.000 0.000
EACH 0.000 0.00

14,528.18000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 01/10/2019

PROJECT: C0252-475 ESTIMATE NO: 0004 15:22:38
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0745 614-72832 *Communications Cabinet (Type 2) 2.000 0.000
EACH 0.000 0.00
15,765.91000 0.000 0.00
0750 614-80385 *Rumble Strip 124,010.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0755 614-84100 *Traffic Signal Pedestal Pole Aluminum 1.000 0.000
EACH 0.000 0.00
3,171.32000 0.000 0.00
0760 614-85003 Impact Attenuator (Low Maintenance) 4.000 0.000
EACH 0.000 0.00
21,683.10000 0.000 0.00
0765 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 6.000 0.000
Unit
) EACH 0.000 0.00
8,971.67000 0.000 0.00
0770 614-86800 *Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
26,620.16000 0.000 0.00
0775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 10,920.000 0.000
LF 0.000 0.00
3.63000 0.000 0.00
0780 614-87015 *Buffer Tube Fan Out Kit 3.000 0.000
EACH 0.000 0.00
746.67000 0.000 0.00
0785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 3.000 0.000
EACH 0.000 0.00
1,397.88000 0.000 0.00
0790 614-87320 *Closed Circuit Television 2.000 0.000
EACH 0.000 0.00
13,456.97000 0.000 0.00
0795 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00

34,524.85000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0800 614-87364

0802 614-87402

0805 614-87502

0805

0810 614-87691

0815 614-87692

0820 614-87698

0825 621-00450

0830 624-20300

0835 625-00000

0840 625-00001

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY
*Closed Circuit Television Pole with Lowering D evice
(50 Fee

Brkaway Taper ITS Pole Steel (40 Ft) CMO 002

*Fiber Optic Cable (S Mode)(168 S)

MATERIAL ALLOWANCE No Test Required

*Ethernet Switch Type |

*Ethernet Switch Type Il

*Ethernet Aggregation Switch Type Il

*Detour Pavement

*Detour Drainage Pipe (Class 0)

*Construction Surveying

*Construction Surveying (Hourly)

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
EACH
32,470.45000

2.000
EACH
11,632.95000

66,890.000
LF
5.39000
LF
1.13335
1.000
EACH
4,545.75000
2.000
EACH
4,000.61000
2.000
EACH
22,765.91000
7,665.000
SY
64.64000
3,325.000
LF
141.25000
1.000
LS
461,475.00000
300.000
HOUR

173.25000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
19,262.000
19,262.000

66,889.999
-19,262.002
47,627.997

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

4,064.000
0.000
4,064.000

3,024.000
0.000
3,024.000

0.210
0.090
0.300

116.420
0.000
116.420

Page 17
ESTIMATE RUN 01/10/2019

15:22:38
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
103,822.18
103,822.18
-21,830.59
53,979.19
0.00
0.00
0.00
0.00
0.00
0.00
0.00
262,696.96
0.00
427,140.00
41,532.75
138,442.50
0.00
20,169.77
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PCN: 22589-BID ESTIMATE RUN 01/10/2019

PROJECT: C0252-475 ESTIMATE NO: 0004 15:22:38
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 625-00015 *Settlement Instrumentation 1.000 0.230
LS 0.140 14,492.11
103,515.05000 0.370 38,300.57
0850 626-00100 *Mobilization (without Autopay) 1.000 0.272
LS 0.060 607,011.46
10,116,857.72000 0.332 3,358,796.76
0855 626-01101 *Public Information Services (Tier I) 1.000 0.320
LS 0.060 33,765.23
562,753.80000 0.380 213,846.44
0860 627-00005 *Epoxy Pavement Marking 1,736.000 540.000
GAL 142.000 12,876.56
90.68000 682.000 61,843.76
0865 627-00013 *Pavement Marking Paint (High Build) 9,026.000 777.130
GAL 679.200 20,532.22
30.23000 1,456.330 44,024.86
0870  630-00000 *Flagging 20,630.000 1,904.500
HOUR 124.000 3,155.80
25.45000 2,028.500 51,625.33
0875 630-00003 *Uniformed Traffic Control 10,570.000 1,205.750
HOUR 562.750 55,087.60
97.89000 1,768.500 173,118.47
0880 630-00007 *Traffic Control Inspection 160.000 28.000
DAY 6.000 636.36
106.06000 34.000 3,606.04
0885 630-00017 *Traffic Control Management (Special) 1,768.000 284.000
DAY 93.500 93,215.76
996.96000 377.500 376,352.40
0890 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
902.35000 0.000 0.00
0891 900-00005 Added Item (Day)/ Courtesy Patrol CO #7 505.000 60.500
DAY 23.000 20,754.05

902.35000 83.500 75,346.23
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PCN: 22589-BID ESTIMATE RUN 01/10/2019
PROJECT: C0252-475 ESTIMATE NO: 0004 15:22:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE "
CAT NO0200 ROADWAY
0895 630-00040 Traffic Incident Management Plan Development 0.000 0.000
LS 0.000 0.00
5,250.00000 0.000 0.00
0896 900-00014 Added Item (Lump Sum)/ Traffic Incident Management 1.000 1.000
Plan Development--CO # 07
LS 0.000 0.00
5,250.00000 1.000 5,250.00
0900 630-00041 Traffic Incident Management Plan Implementation 0.000 0.000
MON 0.000 0.00
1,785.00000 0.000 0.00
0901 900-00019 Added Item (Month)/ Traffic Incident Management Pla 36.000 3.000
Implementation--CO # 07
MON 1.000 1,785.00
1,785.00000 4.000 7,140.00
0905 630-80002 *Flashing Beacon (Solar) 15.000 7.500
EACH 0.000 0.00
795.46000 7.500 5,965.95
0910 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 3.000
EACH 0.000 0.00
138.65000 3.000 415.95
0915 630-80341 *Construction Traffic Sign (Panel Size A) 200.000 100.000
EACH 0.000 0.00
42.42000 100.000 4,242.00
0920 630-80342 *Construction Traffic Sign (Panel Size B) 254.000 125.000
EACH 2.000 159.10
79.55000 127.000 10,102.85
0925 630-80343 *Construction Traffic Sign (Panel Size C) 140.000 70.000
EACH 0.000 0.00
124.25000 70.000 8,697.50
0930 630-80344 *Construction Traffic Sign (Special) 440.000 220.000
SF 0.000 0.00
18.56000 220.000 4,083.20
0935 630-80355 *Portable Message Sign Panel 8.000 4.000
EACH 0.000 0.00
9,015.15000 4.000 36,060.60
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PCN: 22589-BID ESTIMATE RUN 01/10/2019

PROJECT: C0252-475 ESTIMATE NO: 0004 15:22:38
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0940 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 3.000 1.500
Type
ype) EACH 0.000 0.00
2,068.19000 1.500 3,102.29
0945 630-80359 *Portable Message Sign Panel 0.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
0950 630-80360 *Drum Channelizing Device 487.000 243.500
EACH 0.000 0.00
37.12000 243.500 9,038.72
0955 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 80.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
0960 630-80367 *Portable Traffic Speed Monitor 0.000 0.000
EACH 0.000 0.00
2,810.61000 0.000 0.00
0965 630-80370 Concrete Barrier (Temporary) 58,128.000 28,860.000
LF 204.000 9,777.72
47.93000 29,064.000 1,393,037.52
0970 630-80378 Glare Screen (Temporary) 1,500.000 0.000
LF 0.000 0.00
32.14000 0.000 0.00
0975 630-80380 *Traffic Cone 800.000 400.000
EACH 0.000 0.00
17.71000 400.000 7,084.00
0980 630-80401 *Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
0985 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 0.000 0.000
Type
ype) DAY 0.000 0.00
37.12000 0.000 0.00
0990 630-80440 *Portable Rumble Strips (Temporary) 10.000 0.000
EACH 0.000 0.00

6,395.46000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0995 630-80520

1000 630-85006

1005 630-85010

1010 630-85041

1015 632-00000

1020 700-70010

1025 700-70011

1030 700-70016

1035 700-70018

1040 700-70019

1045 700-70023

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Mobile Pavement Marking Zone

Impact Attenuator (Sand Filled Plastic Barrel)

(Temporary)

Impact Attenuator (Temporary)

*Mobile Attenuator

*Night Work Lighting

F/A Minor Contract Revisions

F/A Partnering

F/A Fuel Cost Adjustment

F/A Roadway Smoothness Incentive

F/A Asphalt Cement Cost Adjustment

F/A On-The-Job Trainee

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE

5.000
DAY
318.18000

2.000
EACH
7,975.58000

12.000
EACH
13,425.72000

1,295.000
DAY
668.18000
1.000
LS

187,671.07000

1,583,826.700

FA
1.00000
25,000.000
FA
1.00000
424,852.020
FA
1.00000
250,000.000
FA
1.00000
422,484.850
FA
1.00000
15,000.000
FA

1.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

1.000
0.000
1.000

9.000
-3.000
6.000

255.000
133.000
388.000

0.233
0.033
0.266

0.000
0.000
0.000

2,475.040
0.000
2,475.040

-147.980
-1,216.650
-1,364.630

0.000
0.000
0.000

-2,515.150
-28,861.320
-31,376.470

0.000
859.000
859.000
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15:22:38
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
7,975.58
-40,277.16
80,554.32
88,867.94
259,253.84
6,193.15
49,920.50
0.00
0.00
0.00
2,475.04
-1,216.65
-1,364.63
0.00
0.00
-28,861.32
-31,376.47
859.00
859.00
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PROJECT: C0252-475 ESTIMATE NO: 0004 15:22:38
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1050 700-70025 F/A Quality Incentive Payment 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70031 F/A Interim Surface Repair 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70034 F/A Smart Work Zone 250,000.000 37,909.720
FA 11,872.920 11,872.92
1.00000 49,782.640 49,782.64
1065 700-70035 F/A Public Information Services 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1080 700-70082 F/A Furnish & Install Electrical Service 155,000.000 11,380.950
FA 315.000 315.00
1.00000 11,695.950 11,695.95
1085 700-70155 F/A Pavement Surface Course Maintenance 50,000.000 743.880
FA 0.000 0.00
1.00000 743.880 743.88
1090 700-70380 F/A Erosion Control and Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1095 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1100 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 01/10/2019

PROJECT: C0252-475 ESTIMATE NO: 0004 15:22:38
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1105 700-71002 CDOT Risk Pool 369,310.000 0.000
FA 27,835.280 27,835.28
1.00000 27,835.280 27,835.28
1106  700-70034 F/A Cable Rail Stockpiled Matls. 70,949.000 33,690.000
FA 37,259.000 37,259.00
1.00000 70,949.000 70,949.00
1112 900-00006 Added Item (Dollar)/ SETTLEMENT REPAIRS 1,950,011.120 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$59,138,431.89 $ 3,110,077.04 $13,299,416.47
CAT NOO0305 STRUCTURES - WALLS

1120 206-00000 *Structure Excavation 5,751.000 0.000
cY 5,579.000 82,011.30
14.70000 5,579.000 82,011.30
1125 206-00100 *Structure Backfill (Class 1) 9,123.000 0.000
CY 1,078.000 38,883.46
36.07000 1,078.000 38,883.46
1130 206-00360 *Mechanical Reinforcement of Soil 5,648.000 0.000
cY 677.000 16,322.47
24.11000 677.000 16,322.47
1135 420-00000 *Geomembrane 5,155.000 0.000
Sy 0.000 0.00
10.98000 0.000 0.00
1140 504-04420 *Precast Panel Facing 15,463.000 0.000
SF 4,953.000 90,144.60
18.20000 4,953.000 90,144.60
1145 515-00400 *Concrete Sealer SURCHARGE MATERIAL 3,924.000 0.000
SY 0.000 0.00
16.39000 0.000 0.00
1150 601-01000 *Concrete Class B 92.000 0.000
cY 0.000 0.00

1,260.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ______
CAT NOO0305 STRUCTURES - WALLS
1155 601-03050 Concrete Class D (Wall) 977.000 0.000
CY 32.880 18,490.40
562.36000 32.880 18,490.40
1160 602-00000 *Reinforcing Steel 8,012.000 0.000
LB 0.000 0.00
0.91000 0.000 0.00
1165 602-00020 *Reinforcing Steel (Epoxy Coated) 135,950.000 0.000
LB 278.280 289.41
1.04000 278.280 289.41
1170 606-00731  *Guardrail Type 7 (Style CD) (Special) 2,165.000 0.000
LF 0.000 0.00
81.38000 0.000 0.00
1175 606-10700 *Bridge Rail Type 7 2,450.000 0.000
LF 0.000 0.00
84.81000 0.000 0.00
CAT 0305 CURRENT AMT$ 2,150,119.29 246,141.64 $ 246,141.64
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1180 620-00005 Field Office (Special) 1.000 0.800
EACH 0.050 75,302.87
1,506,057.35000 0.850 1,280,148.75
1185 620-00012 Field Laboratory (Class 2) 1.000 0.800
EACH 0.050 5,467.27
109,345.39000 0.850 92,943.58
1190 620-00020 Sanitary Facility 1.000 0.800
EACH 0.050 178.50
3,570.00000 0.850 3,034.50
CAT 0400 CURRENT AMT$ 1,618,972.74 $ 80,948.64 $ 1,376,126.83

PROJECT TOTAL CURRENT AMT $62,907,523.92 $ 3,437,167.32  $14,921,684.94



